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ESTIMATE RUN 04/29/2010

ESTIMATE SUMMARY 12:53:04

CONTID: C17006         ESTIMATE NO: 0001 PROG 2005

PCN: 17006-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CHATFIELD STATE PARK IMP PH 4 PERCENT TIME:

PROJECT NO: CCR600-330                    

CHATFIELD STATE PARK IMP PH 4

NAME OF ROAD: Perimeter Rd

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 04/29/2010 DATE TIME STARTED 03/22/2010

2500 E BRANNAN WAY DATE LET 02/11/2010 DATE WORK BEGAN 03/22/2010

 DATE AWARDED 02/18/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/15/2010 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 03/22/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 504,390.79 PARTICIPATING $ $ 9,172.69

AWARD PROJECT AMT: 403,509.27 NON-PARTICIPATING 267,057.63

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,052.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.94

FIXED COMPLETION DATE

FIXED COMPLETION DATE

54.77%

228,160.47

276,230.32

276,230.32

270,177.68

$

$

$

$

9,172.69

267,057.63

276,230.32

0.00

276,230.32

-6,052.64

0.00

270,177.68

0.00

AMOUNT DUE 270,177.68 270,177.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 270,177.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

39.0 TIME ALLOW: 5/24/2010 ??:??:??

ORIG TIME ALLOW: 5/24/2010 ??:??:??
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PCN: 17006-BID    ESTIMATE RUN 04/29/2010

PROJECT: CCR600-330                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:53:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT 0.000

2,615.000

202-00220  
 

2,615.000

SY  

6.39000 16,709.852,615.000

16,709.85

0010 *REMOVAL OF GROUND SIGN 0.000

1.000

202-00810  
 

1.000

EACH

59.70000 59.701.000

59.70

0015 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

4.000

EACH

21.71000 0.000.000

0.00

0020 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

689.000

203-00010  
 

689.000

CY  

20.36000 14,028.04689.000

14,028.04

0025 UNCLASSIFIED EXCAVATION (SPECIAL) 0.000

438.000

203-00040  
 

2,524.000

CY  

8.03000 3,517.14438.000

3,517.14

0030 PROOF ROLLING 0.000

0.000

203-01100  
 

10.000

HOUR

53.12000 0.000.000

0.00

0035 BLADING 0.000

0.000

203-01500  
 

30.000

HOUR

173.07000 0.000.000

0.00

0040 POTHOLING 0.000

7.000

203-01597  
 

20.000

HOUR

141.12000 987.847.000

987.84

0045 TOPSOIL 0.000

0.000

207-00205  
 

444.000

CY  

23.29000 0.000.000

0.00

0050 *EROSION LOG (12 INCH) 0.000

381.000

208-00002  
 

500.000

LF  

4.34000 1,653.54381.000

1,653.54

0055 *SILT FENCE 0.000

620.000

208-00020  
 

3,900.000

LF  

1.30000 806.00620.000

806.00
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PCN: 17006-BID    ESTIMATE RUN 04/29/2010

PROJECT: CCR600-330                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:53:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STABILIZED CONSTRUCTION ENTRANCE 0.000

1.000

208-00070  
 

5.000

EACH

745.89000 745.891.000

745.89

0065 *EROSION CONTROL SUPERVISOR 0.000

4.000

208-00205  
 

108.000

HOUR

48.85000 195.404.000

195.40

0070 TEMPORARY BERMS 0.000

6,662.000

208-00300  
 

6,838.000

LF  

1.62000 10,792.446,662.000

10,792.44

0075 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

1.000

EACH

157.39000 0.000.000

0.00

0080 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

5.400

ACRE

325.66000 0.000.000

0.00

0085 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

5.400

ACRE

434.21000 0.000.000

0.00

0090 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,080.000

LB  

2.71000 0.000.000

0.00

0095 *HERBICIDE TREATMENT 0.000

2.500

217-00020  
 

10.000

HOUR

82.50000 206.252.500

206.25

0100 AGGREGATE BASE COURSE (CLASS 6) 0.000

1,427.000

304-06007  
 

1,427.000

CY  

20.38000 29,082.261,427.000

29,082.26

0105 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

837.080

403-00720  
 

837.080

TON 

70.73000 59,206.67837.080

59,206.67

0110 HOT MIX ASPHALT (SPECIAL) 1" LEVELING COURSE 0.000

1,100.850

403-02000  
 

1,100.850

TON 

60.69000 66,810.591,100.850

66,810.59
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PCN: 17006-BID    ESTIMATE RUN 04/29/2010

PROJECT: CCR600-330                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:53:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 0.000

460.860

403-34741  
 

1,554.000

TON 

61.35000 28,273.76460.860

28,273.76

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

878.000

411-10255  
 

1,250.000

GAL 

2.63000 2,309.14878.000

2,309.14

0125 GEOTEXTILE (SEPARATOR) (CLASS 1) 0.000

2,278.000

420-00132  
 

2,278.000

SY  

1.80000 4,100.402,278.000

4,100.40

0130 FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

200.000

LF  

1.68000 0.000.000

0.00

0135 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

42.500

SF  

10.86000 0.000.000

0.00

0140 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

16.000

SF  

15.20000 0.000.000

0.00

0145 *TIMBER SIGN POST 4X4 INCH 0.000

0.000

614-00044  
 

75.000

LF  

8.68000 0.000.000

0.00

0150 *CONSTRUCTION SURVEYING 0.000

0.750

625-00000  
 

1.000

L S 

6,545.72000 4,909.290.750

4,909.29

0155 *MOBILIZATION 0.000

1.000

626-00000  
 

1.000

L S 

6,736.05000 6,736.051.000

6,736.05

0160 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

74.000

GAL 

65.13000 0.000.000

0.00

0165 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

26.000

627-00012  
 

74.000

GAL 

33.65000 874.9026.000

874.90
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PCN: 17006-BID    ESTIMATE RUN 04/29/2010

PROJECT: CCR600-330                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:53:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
III) 

0.000

0.000

627-30327  
 

37.000

SF  

19.54000 0.000.000

0.00

0175 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30332  
 

200.000

SF  

10.86000 0.000.000

0.00

0180 *FLAGGING 0.000

300.500

630-00000  
 

975.000

HOUR

19.54000 5,871.77300.500

5,871.77

0185 *TRAFFIC CONTROL INSPECTION 0.000

5.000

630-00007  
 

22.000

DAY 

70.56000 352.805.000

352.80

0190 *TRAFFIC CONTROL MANAGEMENT 0.000

13.000

630-00012  
 

54.000

DAY 

445.07000 5,785.9113.000

5,785.91

0195 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

2.000

EACH

27.14000 0.000.000

0.00

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

11.500

630-80341  
 

64.000

EACH

27.14000 312.1111.500

312.11

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

9.500

630-80342  
 

28.000

EACH

27.14000 257.839.500

257.83

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

2.000

630-80343  
 

8.000

EACH

27.14000 54.282.000

54.28

0215 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

24.000

630-80344  
 

48.000

SF  

14.11000 338.6424.000

338.64

0220 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80355  
 

0.000

EACH

1,628.29000 0.000.000

0.00
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PCN: 17006-BID    ESTIMATE RUN 04/29/2010

PROJECT: CCR600-330                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:53:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

0.000

630-80358  
 

0.000

EACH

54.28000 0.000.000

0.00

0230 *TRAFFIC CONE 0.000

50.000

630-80380  
 

250.000

EACH

5.43000 271.5050.000

271.50

0235 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

12,000.000

F A 

1.00000 0.000.000

0.00

0245 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

6,500.000

F A 

1.00000 0.000.000

0.00

0255 F/A FUEL COST ADJUSTMENT 0.000

29.860

700-70016  
 

4,100.000

F A 

1.00000 29.8629.860

29.86

0260 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

5,800.000

F A 

1.00000 0.000.000

0.00

0265 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

1,777.780

700-70019  
 

19,000.000

F A 

1.00000 1,777.781,777.780

1,777.78

0270 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0275 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17006-BID    ESTIMATE RUN 04/29/2010

PROJECT: CCR600-330                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:53:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A EROSION CONTROL 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 267,057.63267,057.63495,218.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

8,358.54000 8,358.541.000

8,358.54

0290 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

814.15000 814.151.000

814.15

CAT 9,172.699,172.699,172.69CURRENT AMT0400 $ $ $

$ 276,230.32276,230.32$504,390.79$CURRENT AMTPROJECT TOTAL


